



OPENNESS AND TRANSPARENCY REGULATIONS 2014

RECORD OF OFFICER DECISION TAKEN UNDER DELEGATED POWERS

TITLE OF OFFICER TAKING DECISION	Clerk in Consultation with Members of the Play Areas and Properties Steering Group
NATURE OF DECISION	<p>To cancel the Proludic play area equipment order for £23,290.17, omitting a sand play unit and associated safety surfacing works to bring the project back within budget set of £13,000 for <i>additional play equipment</i>, as outlined in the s106 Project Management Plan.</p> <p>A new order for equipment to the value of £12,134.62 was placed with Proludic on 11.06.21 for multihoop funnel, play boat, safety surfacing and post-installation inspection.</p>
DATE ON WHICH DECISION TAKEN	11.6.2021
REASONS FOR DECISION	On reviewing the wider project budget, it was agreed that by removing the sand play unit it would enable a bigger budget for the wooden sculpture trail which was a higher priority of the project.
DETAILS OF ANY ALTERNATIVE OPTIONS CONSIDERED AND REJECTED	Considered progressing with the sand play unit but this would have had an impact on delivering the wider project priorities identified by stakeholders and Members.
DETAILS OF ANY REPORT (INCLUDING BACKGROUND PAPERS) CONSIDERED IN REACHING THE DECISION.	

<p>[NOTE: ANY RELEVANT DOCUMENTATION NOT DISCLOSING CONFIDENTIAL INFORMATION SHOULD BE ATTACHED TO THE DECISION NOTICE.]</p>	
--	--

J:\Standing Orders, Financial Regulations & TOR\Record of Decision Taken - Openness Regulations.docx/HT