<u>Date</u> :		MONTH																			
Updated: Tender draft																					
Prep.By:		CONTRACT WEEK No	-4	-3	-2		1	2	3	4		5 (6 7	' 8	9	10	11	12	13	14	15
	OPERA	TIONS				-											1				
1	Design plant	Design plans period									-		-								=
2	Site set u					-						-	-			1					
3	Soft strip	building area - excavations											-								
4	Grounds -	- foundations -drainage				1															
5	Slab.(bolt boxes)						-					-									
6	Steel erec	ction				-	-														
7	Cladding - roof covering - screed																				
8	Internal block work					-						-									
9	External h	nard & soft landscape				-						-		-							
10	Clear site													1							
11												- (C)		-	-						
12													-	1	1						

*