Appendix 2: Sunnyside Project Timeline

Askew Cavanna Architects: Sunnyside Sports -Outline programme: rev B 11.12.17.

Job Stage	Weeks	Item
Concept Design	4	Startup, measure up, consultation, sketch proposal
Developed Design	3	Develop design and submit for planning
	8	Planning Application
Technical Design	8	Detailed drawings and specification
Tenders	3	Contractor tender
	5	Tender Review and Conntractor Mobilisation
Construction	20	Construction Phase
Completion	1	Handover and user briefing